‘ ; ’ , : . RICHARD D. WATTERS
/ LAS H LY &BAE R, P. C ‘ Licensed in Missouri and Mlinois
. v ATTORNEYS AT LAW ' DIRECT: 314436.8350 _

MISSOURE ILLINGIS
714 Locust Steeer 20 East Main Street

.5t Logis, MO 63101-1699 °  Belleville, IL 62220-1602

. #4301 HM: SSM Select Rehab St. Louis

Bridgeton (St. Louis County)
$23,025,945, Second extension on CON
to establish 60-bed rehab hospital

February 16, 2010

Mr. Tom Piper

Director

CN Program

P.O. Box 570

Jefferson City, MO 65102

Re: SSM Select Rehab St. Louis, LLC; Project #4301 HS

Dear Tom;

Very truly,

Ridhard D. Watters

RDW/dk

Enclosure

CERTIFIICIXTE OF NEED PROGRAN
FEB 1 6 2010

RECEIVED

On behalf of SSM Select Rehab St. Louis, LLC, I am requesting a six month exténsion of the
above certificate of need. Enclosed is a Periodic Progress Report showing expenditures to date.
The applicant believes that construction should start by around June of this year. I am requesting
an additional six month extension to incur a capital expenditure of above ground construction,
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GERTIFICATE OF NEFD PROSRAK

Cerfificate of Need Program

l:f Final

All applicants granted a Certificate of Need (CON) by the iso&Eg@ﬁléﬁ}@%@ps Review Committee are
¢

required to submit periodic progress reports until such time as the project is™
These reports must be filed with the CON Program staff after the end of each six (6) month reporting

period following the issuance of a CON.

mplete (§197.315 (8) RSMo).

Name of Project

SSM Select Rehab St. Louis, LLC

Report Period
08/04/2009-02/02/2010

PERIOBI c PROGRESS REP ORT FEB 1 63 201 Q A tenmaante P

Project Number

Address 4301 HS
12303 DcPaul Drive Date CON Issued
Brideeton. MO 63044 o 02/02/2009

Project Description oo

- agr . - A
Establishment of a 60-bed rehabilitation hospital on the campus of SSM Depaul Pp;;vz 95,045
Health Center, g 1, $23,025, e
oreljo P
(] Yes 1. Have capital expenditures been incurred for the proposed cdnstruction and/or
No medical equipment?
Date construction started or equipment purchased.
Provide copy of AIA contract and/or purchase order.
/] Yes *2. Are the expenditures for this reporting period/project-to-date included?
{1 No
_7___________ % of the total approved project amount that has been expended to date,
/] Yes 3. arethe projected final costs within the imits approved?
[] No If “No” and costs are above 10% of approved ammount, then submit a cost over-run application
$ Estimated final project cost
D Yes 4. Are there any changes in the services or programs as approved in the appneatién?
' No If “Yes” explain in detail and provide replacement pages for the approved application.
(] Yes 5. Has the project contact person changed?
No If “Yes,"” enclose a new Contact Person Correction Form (MO 580-1870).

*6. Construction or installation is 0 % complete.

*If Items 2 and 6 are both 100% complete, signify this as the Final Report and submit documentation of final costs.

Description of progress to date, Clearly explain expenditurcs, delays, changes in project progress, ar lack of progress, of the approved project
(use additional pages as needed):

The applicant's proposal is one component of a multi-part project that includes conversion of a distinct part unit at St.
Mary's Health Center to a hospital within a hospifal. Certification by the Centers for Medicare and Medicaid Services
for the hospital within a hospital was obtained in December 2009. Architectural plans for the 60-bed rehabilitation to be
located on the campus of S8M DePaul Health Center are complete and the lease for the tand with proper zoning has
.been executed. Construction of the facility will begin in June 2010,

MC 560-1871 {08/0&)
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PERIODIC PROGRESS REPORT

Project Budget/Expenditures Report Period: _08/04/2009 to _ 02022010
Description Applicaiion This Perlod Project-to-date
1. General Construction Costs $17,110,000 0 0
2. Renovation Costs 0 0 0
3. Subtotal Construction Costs $17,110,000 $0 $0
4. Architectural/Engineering Fees $1,039,000 $40,674 $115,285
5. Other Equipment (ot in construction contraet) 1,853,665 | 0 0
6. Major Medical Equipment 0 0 0
7. Land Acquisition Costs 1,500,000 1,500,000 1,500,000
8. Consultants' Fees/Legal Fees 22,500 16,597 16,597
9. Interest During Construction 1,348,780 0 0
10. Other Costs 152,000 0 0
11. Subtotal Non-construction Costs $5,915,945 $1,557,271 $1,631,882
12. TOTAL Project Development Costs $23,025,945 $1,557,271 $1,631,882
Square footage: New Construction 60,000 0 0
Renovation 0 0 0
Total Project 60,000 0 0
Costs per square foot: New Construction 285.17 0 0
Renovation 0 0 0
Razme of Gantact Ferson Title
Richard D. Watters Attorney |
Tetephont Number Fack Numaber ol Address
314-621-2939 314-621-6844 rdwatters@lashlybaer.com

MO 5$80-1871 (07/09)




